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ESTIMATE RUN 12/20/2007

ESTIMATE SUMMARY 10:30:17

CONTID: C16148         ESTIMATE NO: 0004 PROG 2005

PCN: 16148-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNALS @ US34 & SH37 PERCENT TIME:

PROJECT NO: CR400-216                     

SIGNALS @ US34 & SH37

NAME OF ROAD: 034A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 12/07/2007 DATE TIME STARTED 07/18/2007

250 N. MAIN ST. DATE LET 05/24/2007 DATE WORK BEGAN

 DATE AWARDED 06/04/2007 DATE TIME STOPPED 12/07/2007

 DATE CONTRACT EXECUTED 06/19/2007 DATE ACCEPTED 12/07/2007

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 07/18/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 336,486.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 269,524.35 NON-PARTICIPATING 20,147.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.67

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

91.66%

28,076.00

20,147.10

20,147.10

20,147.10

$

$

$

$

0.00

308,410.95

308,410.95

0.00

308,410.95

-4,042.87

0.00

304,368.08

0.00

AMOUNT DUE 304,368.08 20,147.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,147.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0
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PCN: 16148-BID    ESTIMATE RUN 12/20/2007

PROJECT: CR400-216                     ESTIMATE NO: 0004 10:30:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF MEDIAN COVER 16.000 16.000

SY  0.000 0.00

127.00000 16.000 2,032.00

202-00195  
 

0010 REMOVAL OF LIGHT STANDARD 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

202-00700  
 

0015 REMOVAL OF FLASHING BEACON 4.000 4.000

EACH 0.000 0.00

300.00000 4.000 1,200.00

202-00825  
 

0017 POTHOLING MCR #1 7.000 7.000

HOUR 0.000 0.00

175.00000 7.000 1,225.00

203-01597  
 

0020 *DRILLED CAISSON (36 INCH) 60.000 60.000

LF  0.000 0.00

300.00000 60.000 18,000.00

503-00036  
 

0025 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 144.000 144.000

SF  0.000 0.00

30.00000 144.000 4,320.00

610-00020  
 

0030 2 INCH ELECTRICAL CONDUIT (JACKED) 488.000 488.000

LF  0.000 0.00

17.00000 488.000 8,296.00

613-00201  
 

0035 3 INCH ELECTRICAL CONDUIT (JACKED) 675.000 528.000

LF  0.000 0.00

20.00000 528.000 10,560.00

613-00301  
 

0040 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,764.000 3,764.000

LF  0.000 0.00

9.00000 3,764.000 33,876.00

613-01200  
 

0045 3 INCH ELECTRICAL CONDUIT (PLASTIC) 30.000 28.000

LF  0.000 0.00

15.00000 28.000 420.00

613-01300  
 

0050 WIRING 1.000 1.000

L S 0.000 0.00

7,860.00000 1.000 7,860.00

613-10000  
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PCN: 16148-BID    ESTIMATE RUN 12/20/2007

PROJECT: CR400-216                     ESTIMATE NO: 0004 10:30:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 ADDED ITEM (LUMP SUM)/ WIRING (S) - MCR 4 1.000 0.000

L S 1.000 2,162.80

2,162.80000 1.000 2,162.80

900-00014  
 

0055 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

430.00000 4.000 1,720.00

613-70250  
 

0060 SIGN PANEL (CLASS I) 140.000 140.000

SF  0.000 0.00

31.00000 140.000 4,340.00

614-00011  
 

0065 TRAFFIC SIGNAL FACE (12-12-12) 10.000 10.000

EACH 0.000 0.00

700.00000 10.000 7,000.00

614-70336  
 

0070 TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 8.000

EACH 0.000 0.00

1,000.00000 8.000 8,000.00

614-70560  
 

0075 FIRE PREEMPTION UNIT AND TIMER 1.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

614-72866  
 

0080 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 2.000

EACH 2.000 10,000.00

5,000.00000 4.000 20,000.00

614-72886  
 

0085 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

4.000 0.000

EACH 4.000 4,400.00

1,100.00000 4.000 4,400.00

614-72889  
 

0090 FLASHING BEACON 4.000 4.000

EACH 0.000 0.00

2,520.00000 4.000 10,080.00

614-80000  
 

0095 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

17,755.00000 2.000 35,510.00

614-81130  
 

0100 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

19,500.00000 2.000 39,000.00

614-81145  
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PCN: 16148-BID    ESTIMATE RUN 12/20/2007

PROJECT: CR400-216                     ESTIMATE NO: 0004 10:30:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 TELEMETRY (FIELD) 1.000 1.000

EACH 0.000 0.00

2,550.00000 1.000 2,550.00

614-86105  
 

0110 CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

13,400.00000 1.000 13,400.00

614-86246  
 

0115 UNINTERRUPTED POWER SUPPLY 1.000 1.000

EACH 0.000 0.00

4,980.00000 1.000 4,980.00

614-86800  
 

0120 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

22,303.35000 1.000 22,303.35

626-00000  
 

0125 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

236.000 232.000

SF  0.000 0.00

13.00000 232.000 3,016.00

627-30410  
 

0130 *FLAGGING 471.000 429.000

HOUR 42.000 819.00

19.50000 471.000 9,184.50

630-00000  
 

0135 *TRAFFIC CONTROL INSPECTION 16.000 15.000

DAY 1.000 107.00

107.00000 16.000 1,712.00

630-00007  
 

0140 *TRAFFIC CONTROL MANAGEMENT 30.000 28.000

DAY 2.000 970.00

485.00000 30.000 14,550.00

630-00012  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 4.500

EACH 0.500 27.00

54.00000 5.000 270.00

630-80341  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 27.000

EACH 3.000 162.00

54.00000 30.000 1,620.00

630-80342  
 

0155 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 642.00

3,210.00000 2.000 6,420.00

630-80355  
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PCN: 16148-BID    ESTIMATE RUN 12/20/2007

PROJECT: CR400-216                     ESTIMATE NO: 0004 10:30:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 86.00

430.00000 2.000 860.00

630-80358  
 

0165 *TRAFFIC CONE 200.000 180.000

EACH 20.000 108.00

5.40000 200.000 1,080.00

630-80380  
 

0170 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0175 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0180 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0185 F/A FURNISH & INSTALL ELECTRICAL SERVICE 663.300 0.000

F A 663.300 663.30

1.00000 663.300 663.30

700-70082  
 

0190 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $20,147.10 308,410.95CURRENT AMT 336,486.95 $$

PROJECT TOTAL 20,147.10 $ 308,410.95CURRENT AMT 336,486.95 $$


